

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0199	Logged Date 02-17-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Changes in desktop hardware for IOS/DMS Subsystem			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A developer is working in the IOS/DMS Subsystem doing X/Motif work and are working on XTerm/PCs which make everything bigger and unrealistic as far as how the program will work on a Sun Workstation.			
Proposed Solution Move "Apollo" EIN#547 from Sherry Killiam's cube 3023B to Anil Kadayaprath's cube 3023F. Move the XTerm/PC from Anil Kadayaprath's cube 3023F to Sherry Killiam's cube 3023B.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Need by Date: 2/20/98			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months 20 minutes	
Materials _____			
Originator Michelle D. Johnson		Signature <i>Michelle D. Johnson</i> Date 2/17/98	
Office Development Office Manager		Signature <i>Kary Bully</i> Date 2/17/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Karl Leatham Signature <i>Karl Leatham</i> Date 2/18/98			

CM010C96

ECS

ORIGINAL

Com/ct.