




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0212	Logged Date 02-19-98	Rev. -	Request Type CCR																		
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN																			
Title (description) SDSRV Database Size Increase for EDF Development Stability Lab.																					
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A																			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																					
<b>Problem</b> The size of the EDF development database relbdss_DROP35 on <u>comanche_srvr</u> needs to be increased to accommodate high volume Stability Lab testing beginning Tuesday, 2/24/98.																					
<b>Proposed Solution</b> Request RTSC increase size of database relbdss_DROP35 on <u>comanche_srvr</u> which is currently 90 MB (60MB data and 30 MB log) to 850 MB (700 MB data and 150 MB log).																					
<b>Impact Analysis:</b> <div style="float: right;">Need by date: 2/23/98</div> <table border="0"> <tr> <td>Organizations Affected:</td> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verif Acpt <input type="checkbox"/></td> <td></td> </tr> </table>				Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>	
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>																	
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>																					
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Needed for Stability Lab testing Tuesday, 2/24/98.																					
Additional LOC _____ Man-Months _____ Materials _____																					
Originator Michelle D. Johnson c/o Royal White		 Signature _____ Date 2/19/98																			
Office Construction Office		Office Manager  Signature _____ Date 2/19/98																			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																					
Comments:																					
CCB Chairperson		 Signature _____ Date 2/20/98																			