

ECS Configuration Change Request

Page 1 of 1

Pages

CCR No. 98-0239	Logged Date 02-25-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Install additional Xterms in the Stability Lab			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The stability Lab that in located in 3044 needs an additional ^{ten} one Xterms installed. <i>Remaining functionality integration cannot proceed until these x-terms are available,</i>			
Proposed Solution Install the six Xterms listed below in the Stability Lab 3044 with "Calypso" EIN#0550 as the XTerm Server. In addition, we will need to install two additional workstation table in 3044. ned2 --> HC67459 Install on the right hand side by the MacIntosh ned1 --> B0958 M0959 Install on the right hand side on the available workstation table ned 75 --> B4879 M4530 Install in the middle of the floor towards the back on the available workstation table ned 81 --> B4634 M4635 Install on the left hand side where an additional workstation is needed ned 5 --> B0932 M0988 Install on the left hand side where an additional workstation is needed ned 12 --> B3459 M1018 Install on the left hand side where the additional workstation will be located (two Xterms on one workstation) <i>On additional X-Terms are identified we will need to install them in 3044 immediately</i>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Need by Date: 2/27/98 Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson Signature _____ Date 2-25-98			
Office Development Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <i>→ Plan for all additional lab requirements to be provided 3/2/98 TWZ.</i>			
CCB Chairperson Karl Leatham Signature _____ Date 2/25/98			

CM1010C96

ECS