

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0046	Logged Date 2/26/98	Rev. -	Request Type CCR		
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2.0	Change Class II <input checked="" type="checkbox"/>			
Title Install Origin 2000 into EDF Per Procurement 2.5					
Documents Affected VCATS	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A N/A Procurement 2.5				
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>					
Problem Procurement 2.5 specifies an SGI Origin 2000 (EIN#TBR) with FibreChannel RAID (EIN#TBR) and upgrade existing Origin 2000 (EIN#00003432) RAID from SCSI RAID (EIN#00003433) to FibreChannel RAID (EIN#TBR) for the EDF.					
Proposed Solution Prepare 1105 for 1 SGI Origin 2000 Rack System and 2 SGI FibreChannel RAID, i.e., power and floor space needs to be ready. Second SGI Origin 2000 to be on the same network as origin (EIN#00003432). FibreChannel RAID will be delivered at a later time, in the meantime both Origins will share EIN#00003433 (second Origin accesses RAID via NFS mountpoint). Separate CCR to configure FibreChannel RAID to be provided prior to FibreChannel RAID installation. NOTE: This is a prototyping environment and will therefore be out of the baseline configuration.					
Impact Analysis:					
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>	
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>	
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	Fixed Date: 13 March 1998		
Additional LOC			Man-Months		
Materials					
Originator M. Alabastro	Mark Alabastro	25 Feb 1998			
	Signature	Date			
Office SED/HWE	Office Manager Randy Miller	2/25/98			
	Signature	Date			
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>	
Comments:					
CCB Chairperson		Karl Lesttham	27 Jan 98		
		Signature	Date		

CM01OC96

ECS

ORIGINAL