

ECS Configuration Change Request

Page 1 of 10 Pages

CCR No. <u>98-0312</u>	Logged Date <u>3/13/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>2</u>	Change Class <u>//</u>	
Title <u>LaRC DAAC SPR Disk & RAID Partitioning Diagram Updates (in response to NCR 12343)</u>			
Documents Affected SPR Disk & RAID Partitioning Diagram (LOSPGS05 & LOSPG06) <u>922-TDL-015</u> SPR Disk & RAID Partitioning Diagram (LOSPGS01) - <u>922-TDL-020</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Per priority 1 NCR ECSed12343, there is insufficient disk space for SDP Toolkit Build. <u>NEED DATE: 3/17/98</u>			
Proposed Solution Incorporate attached updated LaRC DAAC Disk & RAID Partitioning Diagrams. Major updates include creation of softlinks from the current /data1 areas to large (100GB+) production area.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>G. Mellis</u>		<u>G. Mellis</u> <u>3/3/98</u> Signature Date	
Office <u>SED H/W</u> Office Manager		<u>Rodell Miller</u> <u>3/5/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>TW Fish</u> <u>3/13/98</u> Signature Date			

CM01OC96

ORIGINAL

C m ellis

ECS