| CCR No. 98- 039 | 49 Logged | Date 03-19-98 | Rev | Request Type CCR | |
|--|------------------|------------------------------------|------------------------------------|---------------------------|-----------------|
| Priority Routine | X Urgent | Emergency | Affected Release | В | Change Class IN |
| Title (description) Upgrade in the EDF of Sybase SQL Servers | | | | | |
| Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or | | | | | |
| N/A | | | Tech Reference N/A | | |
| RTM Change Start New Baseline | | | | | |
| Problem 2 15 14 CP Their are nine machines within the EDF that are currently out of baseline. | | | | | |
| | | | | | |
| | | | | | |
| Proposed Solution Upgrade Sybase SQL Server from 11.0.1 to 11.0.2.2 on the following machines listed below: OTIS | | | | | |
| RELBHPMS | ORIOLE | | | | |
| DELAWARE | ET3WS1 | | | | |
| RELBHP | ET3WS2 | | | | |
| Note: MILO is one exception from version 10.1 to 11.0.2.2 | | | | | |
| Impact Analysis: | | | | | |
| Organizations Affected: | воо 🔲 | Contracts | ECS Chief Eng | FOS 🗀 | M&O X |
| Procurement | ∞ □ | Rel. Dev X | Rel. A | Rel. C | SCDO Arch. |
| Science Off | Security | Subcontrct | Sys. Eng | Sys Verf Acpt | |
| Cost: | None 🛚 🛣 | Small [] (Not exceeding \$100,000) | Medium (\$100,000 to \$500,000) | Large (Over \$500,000) | , |
| Schedule: | None X | Other | | 1/2/ | by date: 4/3/98 |
| Additional LOC | | | Man-Months | s | / |
| Materials | | 10.H | 7 | | |
| Originator Michelle D. Johnson Well 3/14/38 | | | | | |
| | | \mathcal{C} Signature | | 1 |) Date |
| Office Development | _ Office Manager | Signature Signature | in Muyund | N 3 | /19/48 Date |
| Disposition | Approved 🖳 | Approved w/Com | ment Forwa | ard 🔲 | Disapproved |
| Comments: | | | | | |
| CCB Chairperson Wa Dd Commt 3/20/98 Signature Date | | | | | |
| | | | | | |

CM01OC96

ORIGINAL

ECS

CM-NP