

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0351</u>	Logged Date <u>3-20-98</u>	Rev. <u>-</u>	Request Type <u>CCB</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title (description) Removal of links in /tools/bin to ECS Assistant common scripts			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem When EcCoAssistant Common scripts were moved from /tools/bin to /tools/common/ea, symbolic links were created from /tools/bin to the scripts in their new location. This was done to mitigate potential interruptions in integration testing. It was understood that these links were to be removed in a couple of weeks, however this was never done. These links need to be removed as they cause problems if it is desired to place two versions of EA on machines - which is currently the case for VATC and Mini-DAAC.			
Proposed Solution Removal of links from /tools/bin: *** See Attached List ***			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months <u>10 minutes</u>		
Materials			
Originator <u>Robert Magill</u>	<u>[Signature]</u>	<u>3/19/98</u>	
	Signature	Date	
Office <u>Construction</u>	Office Manager <u>[Signature]</u>	<u>3/19/98</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson <u>[Signature]</u>		<u>3/20/98</u>	
		Date	

CM010C96

ECS

ORIGINAL

Cm/ct

Links to be removed from /tools/bin:

/tools/bin/EcCoAssist	-> /tools/common/ea/EcCoAssist
/tools/bin/EcCoCleanup	-> /tools/common/ea/EcCoCleanup
/tools/bin/EcCoDbCreate	-> /tools/common/ea/EcCoDbCreate
/tools/bin/EcCoDbUser	-> /tools/common/ea/EcCoDbUser
/tools/bin/EcCoDbViewer	-> /tools/common/ea/EcCoDbViewer
/tools/bin/EcCoEsdt	-> /tools/common/ea/EcCoEsdt
/tools/bin/EcCoInstall	-> /tools/common/ea/EcCoInstall
/tools/bin/EcCoKill	-> /tools/common/ea/EcCoKill
/tools/bin/EcCoLogviewGui	-> /tools/common/ea/EcCoLogviewGui
/tools/bin/EcCoLogviewer	-> /tools/common/ea/EcCoLogviewer
/tools/bin/EcCoMkCdsEntry	-> /tools/common/ea/EcCoMkCdsEntry
/tools/bin/EcCoMkcfg	-> /tools/common/ea/EcCoMkcfg
/tools/bin/EcCoModemgr	-> /tools/common/ea/EcCoModemgr
/tools/bin/EcCoMonitor	-> /tools/common/ea/EcCoMonitor
/tools/bin/EcCoMonitorGui	-> /tools/common/ea/EcCoMonitorGui
/tools/bin/EcCoScriptlib	-> /tools/common/ea/EcCoScriptlib
/tools/bin/EcCoStart	-> /tools/common/ea/EcCoStart
/tools/bin/EcCoSubsysmgr	-> /tools/common/ea/EcCoSubsysmgr
/tools/bin/EcCoUninstall	-> /tools/common/ea/EcCoUninstall
/tools/bin/EcCoViewlog	-> /tools/common/ea/EcCoViewlog

ORIGINAL