

ECS Configuration Chan., - Request

Page 1 of 1 Pages

CCR No. <u>98-0372</u>	Logged Date <u>3/25/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>FOSB</u>	Change Class <u>IN</u>	
Title (description) Machine for Mini-EOC Mini-DAAC integration			
Documents Affected <u>NA</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The FOS machine egghead had been temporarily setup to be used as a DCE client so that we could perform testing for long-term storage between the Mini-DAAC and the Mini-EOC. This configuration was then changed so that egghead was a client of the RelBDev cell. Testing was then postponed and the machine egghead was put back on the FOS baseline. However, the priorities have once again changed and we need to have egghead loaded with the current Release B baseline and setup as a DCE client of the RelBDev cell. <i>Approved! [Signature] DCE IPT Lead</i>			
Proposed Solution Load egghead with the current Release B baseline (including operating system) and set egghead up as a client on the relbdev cell. In addition, cduffy, douglass, tbrant, dchannel, and eyetisku will need appropriate accounts and DCE logins. <i>Need DATE:</i>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input checked="" type="checkbox"/>
Costs:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	between 4/6 and 4/9
Additional LOC	Man-Months		
Materials			
Originator <u>Colleen Duffy</u>	<u>[Signature]</u> Signature	<u>3/25/98</u> Date	
Office <u>FOS</u>	Office Manager <u>[Signature]</u> Signature	<u>3/25/98</u> Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson	<u>[Signature]</u> Signature	<u>3/30/98</u> Date	

CM01OC96

ECS

ORIGINAL

cmclp