

ECS Configuration Change Request

Page 1 of 6 Pages

CCR No. 98- <u>0373</u>	Logged Date <u>03-26-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title (description) Changes to Netscape Enterprise Server- Functionality Lab			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The trouble ticket function is on the Functionality Lab schedule to be tested. These changes to the Netscape Enterprise Server on "RELBHPMS" has configuration/setup that are required to properly install the Trouble Ticket functionality.			
Proposed Solution Is to install the changes that include inserting a new line as shown on the next page into the Netscape obj.conf file. Update CGI Directory setting, Primary Document Directory settings and additional document directories settings as highlighted in enclosure 2. Number 2 requires the Netscape Administrator to supply a logon and password therefore will need the administrator's assistance.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
Security <input type="checkbox"/>		Sys Verf Acpt <input type="checkbox"/>	
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other	Need by date: <u>3/27/98</u>	
Additional LOC		Man-Months <u>30 minutes per environment</u>	
Materials			
Originator <u>Michelle D. Johnson</u>		<u>Michelle D. Johnson</u> <u>3/26/98</u>	
		Signature Date	
Office <u>Development</u>		Office Manager <u>Lynne M Case</u> <u>3/26/98</u>	
		Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>RTSC to contact William Jew to include him in actual work on CCR. His last day is 3/27/98</u>			
PAGE NO. <u>15</u>		CCB Chairperson <u>[Signature]</u>	
<u>410-797-2181</u>		Signature Date	

CM010C96

ORIGINAL

CM-NI

ECS