

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0379	Logged Date 03/26/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class IN
Title (description) Request for two ODBC Drivers for Database Development and Management			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The following team members need ODBC drivers to allow them to utilize Test Bytes in conjunction with Sybase database: Royal White cube 2038R Linwood Moses cube 2110D			
Proposed Solution Purchase 2 copies of Intersolv Single ODBC Drivers for Sybase 3.0 (32 bit) for MS Windows 95 and install on the individuals machines listed above. <i>Charge to acc. # BT0142JBH3</i>			
Impact Analysis: BT0142JBH3			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: <i>\$800.</i> None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by date: 4/10/98			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator Michelle Johnson c/o Maureen Muganda		<i>Michelle Johnson</i> 3/26/98 Signature _____ Date _____	
Office Development Office Manager		<i>Tracy S. Austin</i> 3/26/98 Signature _____ Date _____	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <i>Please BCR from BT0142JBH3 K12 to COTS budget.</i> <i>Ad 4/1/98</i> CCB Chairperson <i>Joseph A. Smith</i> 4/1/98 Signature _____ Date _____			

CM010C96

ECS

ORIGINAL

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0389	Logged Date 3-30-98	Rev. —	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2.0		Change Class //
Title (description) Procurement: SGI Origin Fiber Channel XIO Cards			
Documents Affected None - Origins are not currently reflected in Baseline documents.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem SGI FiberChannel XIO cards enabling connection of the SGI Origin 2000s procured in CCRs 98-0343 and CCR 98-0344 to the SGI Fiber Channel RAID were omitted from the 7 Origin 2000 configurations procured in these CCRs.			
Proposed Solution Procure 7 SGI Fiber Channel XIO cards for the 7 Origins procured in CCR 98-0343 & CCR 98-0344. BOM attached identifying the funding sources used in CCR 98-0343 & CCR 98-0344 for the Origins. The same budget and funding sources will be used for the Fiber Channel XIO cards as was used for the Origin procurement. Items are needed April 15, 1998. CCR will close 5/1/98.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Cost: NTE \$35,000 None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator Randy Miller		Signature <u>Randy J. Miller</u> Date <u>3/30/98</u>	
Office SED		Office Manager <u>TW Fisher</u> Signature Date <u>3/31/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>[Signature]</u> Date <u>4/1/98</u>			

CM01OC96




ORIGINAL

ECS

CM-NP

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0323	Logged Date 3/18/98	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Next Version of COTS Analysis and Modeling Report (Version 010)			
Documents Affected 222-CD-001-010 COTS Analysis and Modeling Report		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The next version of the COTS Analysis and Modeling Report (222-CD-001-010) is due in April 1998; and reflects COTS cost estimates based on current Release (Version) 2.0 design, Raytheon rates, and EDS updated cost data. The report shows a COTS cost estimate of \$187.5 M (about \$95M increase from the December 1997 report); and a COTS pool budget increase of \$0.5M (MOU 67-69 based on Contract EDF/SGI requirements, see specifics in COTS pool log). The increase cost impacts are due to increase of EDF requirements, early buys, and LZAARDS procurement differentials.			
Proposed Solution None			
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> Arch. O <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input checked="" type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials			
Originator Abdollah Abtahi		Signature  Date 3/31/98	
Office SED		Office Manager Signature  Date 31 Mar 98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Signature  Date 4/1/98			

CM01OC96

ECS

ORIGINAL