

ECS Configuration Change Request

CCR No. <u>98-0382</u>	Logged Date <u>3-27-98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <input type="checkbox"/> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Rel Dev	Change Class <u>IT</u>
Title (description) Configure phobos, deimos, and olympus for Discover use			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0301 CCR 98-0377	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Discover suite of tools will be deployed to support current and future releases of the ECS system. There are several activities which must be coordinated in order to configure the EDF to support Discover in the capacity envisioned for its full deployment. <u>NEED DATE: April 3, 1998</u>			
Proposed Solution A team effort of EDS and HTSC support guided by Vincent Harris from the Architect's Office needs to be put together. The activities which need to be concluded by April 3, 1998 are: Install (2) 300 Mhz CPUs into phobos, deimos, and olympus; 2) Remove the single 167 Mhz CPU in mars and replace it with (2) 200 Mhz CPUs from olympus (mars will be the sole Rational machine); 3) The Rational data files on deimos and olympus will be moved to mars; 4) McCabe metrics should be moved off deimos (Discover already includes McCabe metrics); 5) olympus and deimos should then be scrubbed; 7) phobos and deimos were already approved for relocation to the 119 ring - olympus should also be placed on the 119 ring; 8) a Discover user group should be established on phobos, deimos, and olympus to limit users with access to these machines initially (currently unauthorized processing is occurring on these machines).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Man-Months _____			
Additional LOC _____ Materials _____			
Originator <u>Vincent J. Harris</u>		<u>Vincent J. Harris</u> Signature Date <u>3/27/98</u>	
Office <u>Architect's</u> Office Manager		<u>[Signature]</u> Signature Date <u>3/27/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Karl Liatt</u> Date <u>30 mar 98</u> Signature			

CM01OC96

ORIGINAL

CM/TKU

ECS