




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0415</u>	Logged Date <u>4/1/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) <u>World Wide Web Proxy Server Implementation</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Hughes and Raytheon Web policy dictates authenticated web access for all of it's sites that have Internet access. We are not compliant and have not been since this project gained Web access. <div style="text-align: right;"><u>Need Date: 4/3/98</u></div>			
Proposed Solution We have purchased and implemented a firewall and proxy solution to satisfy this policy. It has been up and running for the last four months. We need the official word for it to become an enforceable policy. This action will require everyone to use the official company standard web browser (Netscape) in order to successfully access both internal (EDF) and external (Internet) web sites without constant manipulation of the browser connection preferences. We are planning on publishing detailed instructions and giving people a week to comply before we disable direct access to Internet Web pages.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Glenn R Johnson</u>		Signature <u></u> Date <u>3/31/98</u>	
Office _____		Office Manager Signature <u></u> Date <u>3/31/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Signature <u></u> Date <u>2 Apr 98</u>			

CM010C96

ECS

ORIGINAL

CM up