

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98 98-0404	Logged Date 3/31/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver 2	Change Class II	
Title (description) NSIDC Version 2 Floor Plan			
Documents Affected 920-TDN-004 Rev: 00	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <i>NCR's closed ?</i>		
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Upon the completion of the Delta PCA Audit there were found to be minor discrepancies on the NSIDC Floor Plan that was used for the audit.			
Proposed Solution The attached NSIDC Floor Plan starts a new baseline document and reflects the as-built at launch configuration for NSIDC DAAC. <i>Used Date: 4/3/98</i>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QC <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verl Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Tim Wells, ext. 4021	Timothy E. Wells	<i>Timothy E. Wells</i>	3-31-98
	Signature		Date
Office M&O	Office Manager Tom Jaeger	<i>Tom W Jaeger</i>	3/31/98
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments: <i>twfisher 4/12/98</i>			
	CCB Chairperson Terry Fisher		
	Signature		Date

CM01OC96

ECS

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0418	Logged Date 5/2/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel: 2	Change Class II	
Title (description) GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan			
Documents Affected 920-TDG-004 Rev: 03 920-TDG-005 Rev: 03 02 920-TDG-012 Rev: 01		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference AC-98-0140	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Installation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans. Upon replacing old SCSI cables with new cables, some of the cable lengths changed.			
Proposed Solution The attached floor plans now reflects the as built at launch configuration for GDAAC Need by COB: 04/01/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E. Wells</i> 3-31-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Tom W Jaeger</i> 3/31/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Terry Fisher <i>TW Fisher</i> 4/4/98 Signature Date			

CM01OC96

ECS

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0413	Logged Date 4/1/98	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class IN
Title (description) Upgrade to Jenga cpu's			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The 167mhz cpu in Jenga is needed elsewhere. (Discover machine)			
Proposed Solution Upgrade Jenga (ein 4450) cpu from one 167mhz to two 200mhz cpu's Need Date: 4/1/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Jim Weller		Signature James A. Weller Date 4/1/98	
Office Dep. Office Manager		Signature Richard A. Gentry Date 4/1/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Robert L. Combs Signature 4/2/98 Date			

CM01OC96




ECS

ORIGINAL

cm/et

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0415</u>	Logged Date <u>4/1/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) <u>World Wide Web Proxy Server Implementation</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Hughes and Raytheon Web policy dictates authenticated web access for all of it's sites that have Internet access. We are not compliant and have not been since this project gained Web access. <div style="text-align: right;"><u>Need Date: 4/3/98</u></div>			
Proposed Solution We have purchased and implemented a firewall and proxy solution to satisfy this policy. It has been up and running for the last four months. We need the official word for it to become an enforceable policy. This action will require everyone to use the official company standard web browser (Netscape) in order to successfully access both internal (EDF) and external (Internet) web sites without constant manipulation of the browser connection preferences. We are planning on publishing detailed instructions and giving people a week to comply before we disable direct access to Internet Web pages.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Glenn R Johnson</u>		Signature <u></u> Date <u>3/31/98</u>	
Office _____		Office Manager Signature <u></u> Date <u>3/31/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Signature <u></u> Date <u>2 Apr 98</u>			

CM010C96

ECS

ORIGINAL

CM up

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98-0417	Logged Date 4/2/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) NSIDC Version 2.0 SCSI Cable Management			
Documents Affected 920-TDN-012 Rev: 00		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem The Fail-over technical solution was installed at NSIDC			
Proposed Solution The attached NSIDC SCSI Cable Management Plan reflects the SCSI connectivity at the NSIDC DAAC. Required by COB ⁰³ 04/01/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tim Wells ext. 4021</u>		Timothy E. Wells <u>Timothy E Wells</u> <u>3-31-98</u> Signature Date	
Office <u>M&O</u>		Office Manager <u>Tom Jaeger</u> <u>3/31/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Terry Fisher</u> <u>4/2/98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

cm cep

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 98- 0418	Logged Date 4/2/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel: 2	Change Class II	
Title (description) GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan			
Documents Affected 920-TDG-004 Rev: 03 920-TDG-005 Rev: 03 02 920-TDG-012 Rev: 01		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference AC-98-0140	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Installation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans. Upon replacing old SCSI cables with new cables, some of the cable lengths changed.			
Proposed Solution The attached floor plans now reflects the as built at launch configuration for GDAAC Need by COB: 04/21/98			
Impact Analysis:			
Organizations Affected: Procurement <input type="checkbox"/> Science Off <input type="checkbox"/>	BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/>	Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/> Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)	Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/> Other	Man-Months	
Additional LOC _____ Materials _____			
Originator Tim. Wells ext. 4021	Signature Timothy E. Wells	Date 3-31-98	
Office M&O	Office Manager Tom Jaeger	Date 3/31/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: TWF 4/2/98			

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0418	Logged Date 4/2/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel: 2	Change Class II	
Title (description) GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan			
Documents Affected 920-TDG-004 Rev: 03 920-TDG-005 Rev: 02 920-TDG-012 Rev: 01		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference AC-98-0140	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Installation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans. Upon replacing old SCSI cables with new cables, some of the cable lengths changed.			
Proposed Solution The attached floor plans now reflects the as built at launch configuration for GDAAC Need by COB: 04/01/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E Wells</i> 3-31-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Tom W Jaeger</i> 3/31/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Terry Fisher <i>TW Fisher</i> 4/4/98 Signature Date			

CM01OC96

ECS

ORIGINAL

CM *WJ*

ECS Configuration Change Request

Page 1 of

Pages

CCR No. <u>98-0419</u>	Logged Date	Rev.	Request Type	CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release	Ver. 2	Change Class	II
Title (description) NSIDC Version 2.0 Cable Management Plan				
Documents Affected 920-TDN-005 Rev: 01		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>				
Problem Test Bed hardware was integrated into the Version 2.0 baseline				
Proposed Solution The attached NSIDC Cable Management Plan reflects the changes that were made because of the integration of Test Bed hardware into the Version 2.0 baseline. Required by COB ⁰² 04/01/98				
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QC <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>				
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)				
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
Originator <u>Tim Wells, ext. 4021</u> <u>Timothy E. Wells</u> <u>Timothy E. Wells</u> <u>3-31-98</u> Signature Date				
Office <u>M&O</u> Office Manager <u>Tom Jaeger</u> <u>Tom Jaeger</u> <u>3/31/98</u> Signature Date				
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>Terry Fisher</u> <u>Terry Fisher</u> <u>4/2/98</u> Signature Date				

CM01OC96

ORIC

ORIGINAL

ECS

cm clp

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 98-0421	Logged Date 4/1/98	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release V2.0	Change Class II	
Title (description) Add Test Host to LaRC Network			
Documents Affected 924-TDL-002, 924-TDL-003		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0114	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem CCR 98-0114 authorized adding a test SUN workstation to the LaRC DAAC network.			
Proposed Solution Create LaRC Test network documentation for the added SUN host (10tes01). Need by: 4/3/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys. Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator R. Haynes, Network Eng.		Randy Haynes <u>Randy Haynes</u> 3/31/98 Signature Date	
Office HW/Net. Eng.		Office Manager Randy Miller/Ezra Jalleta <u>Ezra Jalleta</u> 3/31/98 Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: 98-0114 must be approved prior to implementation of 0421 CCB Chairperson <u>TW/</u> 4/2/98 Signature Date			

CM01OC96

ORIGINAL

cm clp

ECS