ECS Configuration	n Changeeque	est			ige i of /	Pages
CCR No. 78-04	445 Logged D	ate 4/8/98	Rev.	Request Ty	pe CCR	
Priority Routine	Urgent	Emergency X	Affected Release	Rel. B	Change Class	II
Title (description) Update EOSVIEW to lat	est version for Drop 2	Delivery -			mC.	
Documents Affected N/A		/	Source Nos (RID, 1 Tech Reference NCRs ECSed13662			:c.) <b>or</b>
RTM Change	Start New Base	eline 🗌				
Problem  The new versions of the the DAACs.	IMSL libraries for the	new-32 bit and new-6	4 bit need to be delivere	ed to the SMC a	and made availabl	
Impact Analysis: Organizations Affected: Procurement Science Off	BOO	Contracts	ECS Chief Eng Rel. A Sys. Eng S	FOS	M&O SCDO Arch.	
Cost:	None	Small (Not exceeding \$100,000)	Medium [_] (\$100,000 to \$500,000)	(Over \$500,000)		
Schedule: Additional LOC Materials	None	Other	Man-Monti		by-bote: 4/8/9	<i>-</i>
Originator	`	Mignature Signature	Spin 4/7	198	Date	
Office Construction Office	Office Manager 7 -	Signature	ranks,).	4/7/98	Date	
Disposition	Approved 📈	Approved w/Com	ment  Forv	vard 🔲	Disapproved	
Comments:	CCB Chairperson	Twf	inke	4/5/4		ate