

## ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0477</u>	Logged Date <u>4-15-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title : Release Blue Patch to the DAACs			
Documents Affected VDD (Drop 3) <u>3.06</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The Blue Patch that was detailed in CCR 98-0452 has been tested in the mini-DAAC and is ready to be formally released to the sites. The attachment details the test results <u>to Drop 3</u>  <u>NEED DATE 16-APR-98</u>			
<b>Proposed Solution</b> Give the Blue Patch a formal patch number and release it to the sites.			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input checked="" type="checkbox"/> <u>With add-on to new term Drop 4P development and integration for the SDSRV.</u> <u>4/16/98</u>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Chuck Thomas Science Office</u>		Signature <u>Charles Thomas</u> Date <u>4/15/98</u>	
Office <u>Science Office</u> Office Manager		Signature <u>[Signature]</u> Date <u>4/15/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>TW Fisher</u> Date <u>4/16/98</u> Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

Tom/cas

## **Test Results of Blue Patch**

Testing was completed on April 15, 1998. The test was run in the OPS mode of the mini-DAAC. An acquire was successfully accomplished of an OZ\_DAILY and a SEA\_ICE (NMC GRIB) file from the archive. MODIS PGE03 was then run through the system as a regression test.

ORIGINAL