ECS Configuration Change R. quest				F	Page 1 of j	Pages
CCR No. 98-051	7 Logged Date 4/24/98		Rev.	Request Type CCR		
Priority Routine	Urgent	Emergency X	Affected Release	Ver.2 Drop 4	Change Clas	s II
Title: Redeliver the Gray Patch (4.08) to SMC for distribution to GSFC DAAC						
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
VDD, Patch 4.08	CCR 98-0511, ECSe	CCR 98-0511, ECSed10161				
RTM Change	Start New Bas	eline 🗌				
Problem Testing was complete on	the Gray patch in the	VATC and is now rea	dy for informal release to	o the GSFC D	AAC	
Proposed Solution Ready for release to t	he site.					
Impact Analysis:						
Organizations Affected:	воо 🗀	Contracts	ECS Chief Eng	FOS	M&C	
Procuremen: Science Off	QO 🗎 Security 🔲	Rel. Dev Subcontrot	Rel. A Sys. Eng	Rel. C Sys Verf	SCDO Arch	i. 🔲
Cost:	None 🔀	Small [Medium (\$100,000 to \$500,000)	Acpt		
Schedule:	None 🗍	Other				
Additional LOC _			Man-Month	s		
Materials						
Originator LaVerne Jack	cson	Lulling Jo	Rei		+/24/98	
Office Sys. Engrng	Office Manager	Alli Signature	<u> </u>		Da	
Disposition	Approved 🔀	Approved w/Com	ment Forw	ard 🔲	Disapproved	t
Comments:	, —		_			
C	CB Chairperson	All Signature	<u>/</u>		4/24/	198 Date

ORIGINAL

CM01OC96

Date

ECS

(M·N)