




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0538	Logged Date 05-01-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Install the official release of Open Client 11.1.1. on "DRPEPPER".			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0458	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Current baseline version of Sybase Open Client for SGI is beta version with known bugs. An engineering release of this software was loaded onto Dr Pepper for evaluation testing per CCR 98-0337.. Engineering Release was placed in /data/syBOC11.1.1. Sybase has delivered an official release of Open Client version 11.1.1. Evaluation should be done with this official version of software. Open Client evaluation is currently a red ticket item.			
Proposed Solution Replace engineering release of Open Client on Dr Pepper with official release of Open client			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Need By date: 5/1/98			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator Michelle D. Johnson c/o Maureen Muganda		Signature  Date 5/1/98	
Office Development		Office Manager Signature  Date 5/1/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Signature  Date 5/1/98			

CM01OC96

ORIGINAL

ECS