ECS Configuration Change Request Page 1 of 1 Pages							
CCR No.	⁹⁸⁻ 0540	Logged Dat	te 05-01-98	Rev	Request T	ype CCR	
Priority	Routine	Urgent	Emergency X	Affected Release	В	Change Class IN	
Title (description) Configure "Yakko" to the Release B compilation baseline.							
Documents Affected N/A				Source Nos (RID, Note Tech Reference N/A			
RTM Change Start New Baseline							
Problem In order for development to move forward with the evaluation of "Quantify". We need to use a Sun build compile platform that is separate from the Compile/Build suite of hardware, used on a regular basis for Release Development nightly builds.							
Proposed Solution Configure "Yakko" to the Release B compilation baseline.							
Impact Anal	lysis:						
Organizations	Affected:	воо 🔲	Contracts	ECS Chief Eng	FOS 🗀	M&O 🔲	
	rement	QO 🔲	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.	
Scie	nce Off S	Security	Subcontrct	Sys. Eng	Sys Verf Acpt		
Cost:		None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large		
Schedule:		None X	Other	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	Need b	y Date: 5/6/98	
Additional LOC Man-Months						, = 0,0/20	
Materials			/ ,		·		
Originator	Michelle D. Johnso	n /	Michelle &	. Jones	5/1/98	<u>/w</u>	
Office Deve	lopment Offic	e Manager 🏒	Signature	anks,)	5/1/	Date Date	
Disposition	Approv	ed 🖂	Approved w/Con	nment Forw	ard	Disapproved	
Comments:							
	CCB Ch	airperson	des	22 am		5/1/98	

CM01OC96 *ECS*