

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0552</u>	Logged Date <u>5/5/98</u>	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Rel. B	Change Class <u>#1</u>
Title (description) Re-Build the "Purple" Patch for Patch IPT testing in the Mini-DAAC			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR 13123, 13065, 12545, 13851	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to have the "Purple" patch built again after the delivery of the Grey Patch, for testing in the Mini-DAAC.			
Proposed Solution Since the Grey Patch interrupted the Purple Patch testing, Re-Build the Purple Patch (changes for the referenced four NCRs) and deliver to the Mini-DAAC. Build against current 4.0 baseline (Gray patch).  <div style="text-align: right;">Need Date: 5/5/98</div>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Biff Franks</u>		<u>[Signature]</u> <u>5/5/98</u> Signature Date	
Office <u>Construction Office</u> Office Manager		<u>[Signature]</u> <u>5/5/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>[Signature]</u> <u>5/5/98</u> Signature Date			

CM01OC96

ECS

ORIGINAL