ECS Configuration Cha	nge kequ	est		P	age 1 of	Pages
CCR No. 98-05-88	Logged D	Date 5-13-98	Rev.	Request T	ype CCR	
Priority Routine X	Urgent 🗌	Emergency	Affected Release	2.0	Change Class	П
Title Update GSFC, EDC, LaRC, and NSIDC Hardware Baseline documents based on PCA Audit and/or design						
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
Hardware Baseline# 920-TDG-001 Rev:03, 920-TDE-001 Rev:02, 920-TDL-001 Rev:01, and 920-TDN-001 Rev:01			GSFC PCA Audit, LaRC PCA Audit, EDC PCA Audit CCR 98-0399 and CCR 98-0522			
RTM Change Sta	rt New Base	eline X	•			
Problem PCA audit at GSFC, NSIDC, and TDG-001, 920-TDE-001, and 92		discrepancies between	fielded equipment and h	ardware base	line documents 92	0-
CCR 98-0399 moved six terms f						
CCR 98-0522 shuffled around 4	•	,	· · · · · · · · · · · · · · · · · · ·			
Reflect actual design of n0drg01 and n0drg02 with respect to attached RAID unit, i.e., RAID unit attached to single host not two simultaneous hosts.						
Proposed Solution Update Hardware Baseline documents 920-TDG-001, 920-TDE-001, 920-TDL-001, and 920-TDN-001 based on outcome of PCA audit, CCRs, and/or review.						
NEED: 18 May 1998						
Impact Analysis: Organizations Affected: Procurement Science Off S	BOO QO Gecurity	Contracts Rel. Dev Subcontret	ECS Chief Eng Rel. A Sys. Eng X	FOS Rel. C Sys Verf	M&O SCDO Arch.	
Cost:	None 🗓	Small	Medium	Acpt		***************************************
Schedule:	None X	(Not exceeding \$100,000) Other	(\$100,000 to \$500,000)	(Over \$500,000)	•••••	
Additional LOC	A	out.	Man-Month	5		
Materials						
Originator M. Alabastro		Mark Alabastro Signature	Me alt		13 May 1998	
Office SED/HWE Offic	e Manager	Randy Miller Randy Signature	000 trille	5	13/98 Date	
Disposition Approv	ed /	Approved w/Comm	nekt Forwa	ard 🔲	Disapproved	
Comments:			-		·	
CCB Ch	airperson	Signature /	ol .	5/17	198 Da	ate
CM01OC96						ECS

ORIGINAL

ECS