

## ECS Configuration Change Request

Page 1 of 1 Pa

CCR No. <u>98-0658</u>	Logged Date <u>6/1/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>FOSB</u>	Change Class <u></u>	
Title (description) Move machines to support temporary FOS staff			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> We have a number of interns and temporary staff (from Denver, Gaithersburg, etc.) coming to work on FOS. In order to have places for them to work and machines for them to work on we need to move the following equipment. This move to coincide with the relocation of Brenda Appelbaum and Rich Moore scheduled for June 4, 1998.			
<b>Proposed Solution</b> Move rupunzel (ein 0559) from 2135c to 2127 and assign it IP address 155.157.100.93. Move beast (ein 0452) from 2135a to 2135c and assign it IP address 155.157.100.65. Move baloo (ein 0456) from 2127 to 2134d and assign it a new IP address on the 155.157.100. subnet. Move ncdp111 (ein 4194) from 2134d to 2135b and assign it IP address 155.157.100.71.			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif <input type="checkbox"/>
			Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	June 4, 1998
Additional LOC	Man-Months		
Materials			
Originator <u>Colleen Duffy</u>	<u>Colleen M Duffy</u> Signature		<u>5/29/98</u> Date
Office <u>FOS</u>	Office Manager	<u>Carol Clark</u> Signature	<u>5/29/98</u> Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
	CCB Chairperson <u>Karl Leath</u> Signature		<u>1 June 98</u> Date

CM01OC96

ORIGINAL