

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. <i>98-0665</i>	Logged Date <i>6-2-98</i>	Rev. <i>-</i>	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release 2	Change Class <i>1A</i>	
Title Install Drop 4p CLS custom code from Web on 4 Demo Sun Workstations			
Documents Affected:		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Client and DMS Test have requirements to test simultaneous searches and orders using Client code on a Sun workstations (with O/S 2.5.1) and test the connectivity to the VATC and DAACS production nets. All testing to this time has been done on a Sun (t1ins01) on the VATC production net, and a similar setup at each Rel. 2 DAAC. The Rel. B requirements are that the external workstations be Suns running Sun 2.5.1 O/S, access the DAACs through the user net, and that they have Netscape. In the transition from the Rel. A Client Test to the Test String for VATC Test, the Rel. A Suns were not allocated in the VATC, but attached to the demonstration string. The other platforms are not required, or supported, for Rel. 2 by the Client Subsystem.			
Proposed Solution When single external desktop testing is complete (about June 30), install Client code on Sun servers SIM, SOLDIER, CLE6SUN, and MSSE8SUN (on the infrastructure net) located in the Demo area (Room 1105) so we can test the effects of simultaneous Desktop login and submissions. A similar setup is already in place on the test string at GDAAC. Karl Leatham has verbally approved the installation of the Client custom code on the Demo platforms. Concept approved by V. Cooke, SVAT VATC Test Director; coordinated with R. Haynes, networks			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> GO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other			
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Douglas K. McCartney</u>		<i>Douglas K. McCartney</i> Signature	
SVAT _____		<i>[Signature]</i> Signature	
Office Manager		Date	
6/1/98		6/1/98	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <i>Coordination w/M. Johnson needs to take place. Another CCR may be required if any machine needs to be allocated to the CURRENT Baseline.</i>			
CCB Chairperson		<i>David L. Combs</i> Signature	
6/5/98		Date	

CM01OC96
Primavera1_ccr,06/01/98

ORIGINAL

CM-NP

ECS