

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0668</u>	Logged Date <u>6/3/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>//</u>
Title (description) <u>Patch Delivery of Files for ECS Assist 4P Checkout in VATC</u>			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ECSed14983</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need fix for NCR ECSed14983 for testing in the VATC.			
Proposed Solution Stage the PLS and DPS subsystems from the nightly build to the SMC for delivery to VATC only.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>John Ujhazy x0468</u>		Signature <u>[Signature]</u> Date <u>6/3/98</u>	
Office _____ Office Manager _____		Signature <u>[Signature]</u> Date <u>6/3/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>[Signature]</u> Date <u>6/3/98</u>			

CM01OC96

ECS

ORIGINAL