ECS Configuration Change . que	St		P6	age 1 of 1	Pages
CCR No. 98-0670 Logged Da	te 6-3-98	Rev. —	Request Ty	pe CCR	
Priority Routine Urgent U	Emergency X	Affected Release		Change Class	5 /N
Title (description) VATC DDIST Drop 4P Database Creation					
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
NA		NA			
RTM Change Start New Baseline					
Problem The VATC has an OPS mode EcDsDistributions	Server database but no	t a TS1 or TS2 mode d	atabase.		
Proposed Solution Request HTSC create EcDsDistributionServer_TS1 and EcDsDistributionServer_TS2 databases in the VATC on <a "abort="" and="" bulk="" copy"="" db="" full"="" href="mailto:tito:tito:tito:tito:tito:tito:tito:&lt;/td&gt;&lt;/tr&gt;&lt;tr&gt;&lt;td colspan=6&gt;Please use " into="" log="" on="" options.<="" select="" td="" tran=""></a>					
Request completion by 6/4/98.					
Impact Analysis: Organizations Affected: BOO   BOO  BOO  BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO  BOO  BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO   BOO  BOO   BOO	Contracts	CS Chief Eng	FOS 🦳	M&C	, ,
Procurement QO	Rel. Dev	Rel. A	Rel. C	SCDO Arch	
Science Off Security	Subcontrct	Sys. Eng	Sys Verf X Acpt	·	
Cost: None X	Smalf (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule: None	Other 1	Needed for Drop 4P	installation.		
Additional LOC		Man-Month	is		
Materials					
Originator Mike Molinet	Mih Mc	find		6/3/	98
		1		k/-10	<u>/</u>
Office Deployment Office Manager	Signature	thew Mus		0/3/ 70 Da	7 ite
Disposition Approved 🔽	Approved w/Comm	nent Forw	rard	Disapproved	t 🗀 t
Comments:		2			
	12 M.	V1			:
CCB Chairperson	1741	Nh	G	0/4/98	
				, , , , ,	

CM010C96

ECS

**ORIGINAL** 

CM-NP