

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0672	Logged Date 06-04-98	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title Delivery of Drop 4P to VATC			
Documents Affected VDD for 2.0 (Build Plan)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Drop 4P is ready for delivery to the VATC for Test.			
Proposed Solution Turnover of Drop 4P custom code.  Refer to the Build Plan for Version 2.0 Iteration 4P for a description of the content of Drop 4P, and installation and configuration instructions.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC N/A		Man-Months N/A	
Materials None			
Originator R. Miller		Signature <u>Ronald Miller</u> Date <u>6/4/98</u>	
Office RelDev		Office Manager <u>Walter Price</u> Signature Date <u>6/4/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>T. Fisher</u> Signature Date <u>6/4/98</u>			

CM01OC96

ECS

ORIGINAL

CM-NP