ECS Configuration		Р	age 1 of	1 👣	Pages			
CCR No. 93-067		Logged Da	ate 6-4-48	Rev.	Request T	ype (CCR	
Priority Routine		Jrgent	Emergency x	Affected Release	В	Change	Class	11
Title Update DAAC	paseline to	current ESI	OT baseline					
Documents Affected VDD Version & Reliase	i Pro tor	p + 15 the E	Putch CS Poject	Source Nos (RID, Tech Reference see attachment 1	NCR, Action It	em, GSFC	CCR, ef	tc.) or
RTM Change	Sta	t New Base	line 🗌			<u> </u>		
Problem Update the DAAC's ES	SDT baseli	ne to reflect th	ne current baseline ma	intained at the EDI ⁷ .				
Proposed Solution copy attachment to a		1						
copy attachment to a shared objects to the sa	me tar file	for delivery to	o the SMC.					
Impact Analysis:								
Organizations Affected	:	800 ☐ Q0 ☑	Contracts Rel. Dev	ECS Chief Eng	FOS [601	M&O OO Arch.	X
Procurement Science Off x	l] Si	ecurity 🔲	Subcontrot	Rel. A Sys. Eng _x	Rel. C Sys Verf x	301	70 Aldı.	
Cost:	· • · • · • · • · • · • · · · · · · · ·	None x	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Acpt Large (Over \$500,000)		
Schedule:		None	Other					••••••••••
Additional LOC				Man-Nonths				
Materials			Λ	_				
Originator Chuck The	omas Scien	ce Office	linek 1	limo		W	4/9 Date	8
Office Science Office	Office	e Manager _	David E	Janion_		6,	/4/98 Date	<u>, </u>
Disposition	Approv	ed 🔀	Approved w/Com	ment ====================================	ward	Disapp	roved	
Comments:								
	CCB Cha				/	[.	151	90

ECS

CM010C96