

## ECS Configuration Change Request

Page 1 of 5 Pages

CCR No. <u>98-0675</u>	Logged Date <u>6/4/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>Drop 4</u>	Change Class <u>II</u>	
Title : <b>Replace PDPS Database script for resetting PGE information to the ECS Custom code baseline</b> (part of workaround until Drop 4P)			
Documents Affected <u>VDD</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ECSed15264 , 98-0629</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b>  The correct PDPS db script for Resetting PGE information in the PDPS database was not in ClearCase nor in the patch as planned. (The EcPIResetPge.sh had been overwritten prior to its check-in to ClearCase with the EcPIResetDpr.sh script.) Thus the DAACs did not receive the correct EcPIResetPge.sh script as intended. This fix is needed by all DAACs to be equipped with the ability to Reset PGE information in the PDPS database until Drop 4P is available.			
<b>Proposed Solution</b>  Once the correct <del>correct</del> <sup>KE2</sup> EcPIResetPge.sh script is ftp-ed to CM and checked into ClearCase (this has been completed), this script should be delivered to the SMC for distribution to the DAACs. The already-fielded script EcPIResetPge.sh should be replaced by the new delivery. DAACs may verify that the scripts are correct by checking their sizes which should be as follows:  I2795 May 26 11:25 EcPIResetDpr.sh 20227 Jun 1 13:59 EcPIResetPge.sh			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> <u>WR</u> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> <u>KE2</u> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/> <u>SPF</u>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Will add risk to near term Drop 4P development and integration for the SDSRV.			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator <u>Dave Manion</u>		Signature <u>Rain E. Sosa for Dave Manion</u> Date <u>6/4/98</u>	
Office <u>Science Office</u> Office Manager _____		Signature <u>[Signature]</u> Date <u>6/4/98</u>	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: The Pre-Ship Review is scheduled for Friday <u>May 22</u> , 1998. <u>June 5</u>			
CCB Chairperson _____		Signature <u>[Signature]</u> Date <u>6/5/98</u>	

CM010C96

ECS

ORIGINAL

C-17-UP