ECS Configuration Change Request			Р	age 1 of	Pages
CCR No. 98-0689 Logged D	ate 6-9-08	Rev	Request Ty	pe CCR	
Priority Routine Urgent U	Emergency X	Affected Release	471	Change Class	IN
Title (description) Delivery of 6/9/98 Nightly Build Needed for C	°SS				
Documents Affected		Source Nos (RID, N	ICR, Action Ite	em. GSFC CCR, e	tc.) or
NP		N/P			
RTM Change Start New Base	eline 🗌				
Problem The CSS Subscription Server GUI for Drop 4P	fails due to missing Ecs	SbSubServerGUIMkcf	g file.		
	J		-		
Neeed fix by 6/9/98.					
Proposed Solution					
Fix for this problem is contained in current nig VATC only.	htly build. Ship 6/9/98 r	nightly build for CSS (SUN) to the S	MC for delivery to	the
Impact Analysis:					
Organizations Affected: 800 Procurement Q0	Contracts Types	CS Chief Eng Rel. A	FOS T	M&O SCDO Arch.	<u> </u>
Science Off Security	Subcontrct	Sys. Eng	Sys Verf	SODO AIGII.	
Cost: None x	Small	Medium	Large		
Schedule: None 🗌	(Not exceeding \$100,000) Other	(\$100,000 to \$500,000)	(Over \$500,000)		
Additional LOC		Man-Month	ıs		
Materials		/			
Originator Mike Molinet X0874	Miland	eliment		6/9/9	8
	Signature		, , (Date	
Office Deployment Office Manager	Signature	seen (<u> </u>	Date	
Disposition Approved	Approved w/Comm	ent Forw	ard	Disapproved	
Comments:					
	11.				
CCB Chairperson	1/llt	for /lengt	tishe		
CM01OC96	Signature			D	ECS

ORIGINAL

CM/ TRW