

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0708	Logged Date 06-15-98	Rev. -	Request Type EDF CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) Reconfigure Xterms in the EDF			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The Xterms Servers are not consistent in their configurations on the internal disk drives.			
<b>Proposed Solution</b> <ul style="list-style-type: none"> <li>Configure the second disk on "DSS1", "YAMATO", "VULCAN", "MSFCSUN3", "ARIEL", and "CHAMONIX" as the back up to the primary root disk for consistency purposes and precautionary measures, if the primary root drive fails.</li> <li>In addition, the permissions for all Xterms Servers that are configured for development should be set chmod 755.</li> </ul>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by date: 6/22/98 Additional LOC N/A Man-Months 10-20 minutes Materials			
Originator Michelle D. Johnson		Signature <i>Michelle D. Johnson</i> Date 6/15/98	
Office Construction Office		Office Manager <i>Randall J. Miller</i> Date 6/15/98 Signature	
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Need to investigate the need for additional disks to perform this work CCB Chairperson <i>Robert Combs</i> Date 6/17/98 Signature			

CM01OC96

ECS

ORIGINAL

Tew/cm