

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>78-0710</u>	Logged Date <u>6-16-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IN</u>	
Title <u>ClearCase Group account home directories.</u>			
Documents Affected <u>None.</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>None.</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The ClearCase group experiences periodic performance degradation with it's build and ClearCase administrator accounts. The performance degradation is probably related to network traffic from exceeded quotas on the Network Appliance home directory servers Spokane and Tacoma.  NEED DATE: June 30, 1998			
<b>Proposed Solution</b> Move the ClearCase user group home directories for the accounts most susceptible to the performance degradation to the Network appliance machine impala which is exclusively used by SCG. The accounts are vobadm, scdocm, jeweller, and aswab.  Impact of not approving: The performance degradation will continue to affect the nightly and baseline builds causing them to take longer.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> EDF/RTSC <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u>		Signature <u>Richard A. Gorsky</u> Date 6/15/98	
Office <u>DEP</u> Office Manager		Signature <u>Richard A. Gorsky</u> Date 6/15/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>[Signature]</u> <u>6/17/98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

CM-NP