

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0732	Logged Date 06-23-98	Rev. -	Request Type EDF CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) Upgrade "Juror" from Challenge DM EIN#1231 to Challenge L EIN #1202			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem "Juror" is a Challenge DM that is currently being utilized within development that needs to be upgraded to a Challenge L R10000.			
Proposed Solution <ul style="list-style-type: none"><li>Swap "Juror" Challenge DM EIN # 1231 for a Challenge L EIN# 1202.</li><li>Configure the Challenge L on the 48 network in the Rel B Dev Cell to replace the Challenge DM.</li><li>Identify on the backup tape where all of the databases are located that are currently on "Juror" Challenge DM.</li></ul>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Architect's Office <input type="checkbox"/> CM <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Office <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> <i>RTM 2/26</i>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Start by date: 6/30/98 Need by date: 7/6/98 Additional LOC N/A Man-Months 20-30 minutes Materials			
Originator Michelle D. Johnson <i>Michelle D. Johnson</i> 6/23/98 Signature Date			
Office Construction Office Office Manager <i>Mark M. Biele</i> 6/23/98 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <i>Scotty Combs</i> 6/24/98 Signature Date			

CM01OC96

ORIGINAL

ECS  
30m/can