CCR No.	98-07	34	Logged Da	ate 06-23-98	Rev	Request T	Type EDF C	CCR	
Priority	Routine	\overline{X}	Urgent	Emergency	Affected Release	DEV	Change Class	s IN	
Title (desc	cription) "Ariel" in m	emory 1	from 192 to 256						
Documents Affected						Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
N/A					N/A				
RTM Chai	nge 🗍	SI	art New Basel	line 🗌				-	
Problem									
	N#518 is bein	g used f	or the Functions	ality Lab XTerms.					
Proposed	i Solution								
Increase me	emory in "Ar	iel" to a	s close as possib	ole 256 MB RAM, w	hich is the standard confi	iguration in m	nemory for XTern	n Servers	
that are bei	ing utilized w	thin de	velopment.						
Impact Ar	nalysis:								
Organizatio	ons Affected:		воо 🔲	Contracts	ECS Chief Eng	FOS 🖂	M&O	_	
Pr	rocurement		00 🗌	Rel. Dev XXXX	Architect's Office	см 🗀	SCDO Arch.	. 🗀	
Scie	ence Office		Security	Subcontrct	Sys. Eng	Sys Verf Acpt			
Cost:		***************************************	None X	Small	Medium	Large		***************************************	
				(Not exceeding \$100,000)		(Over \$500,000))		
Schedule:	***************************************		None	Other	Need by date: 6/29/98				
	anal I OC	BT/A				ns 20 minut			
Additio	onal Loc	N/A			// Man-Month	18 <u>20 minu</u>	tes		
	•	N/A			Man-Month	/ /)		
Addition Materi	•		on	Michell J.	Man-Month	6/23/98)		
Addition Material Originator Office Con	Michelle E). Johns	on	Musell 1. Signature Mulu		6/23/98	Date (1) (2) (3) (4) (4) (4) (4) (4) (4) (4) (4) (4) (4	te	
Addition Material Originator Office Con	ials Michelle D). Johns		Signature Signature		6/23/98	Dat		

CM01OC96

CCB Chairperson

Signature

Comments:

ORIGINAL

Pan/ciu