| ECS Configurat | neq | uest | · | 1 | Page 1 of 1 | Pages |
|---|-----------------------|---------------------------------|---|---------------------------|--------------------|---------------|
| CCR No. 98- | 743 Logged | Date 06-25-98 | Rev | Request T | | |
| Priority Routine | e X Urgent _ |] Emergency [| Affected Release | DEV | Change Class | IN |
| Title (description) Move of PC products | within the DBM Group |) . | | | | |
| Documents Affecte | ed | | Source Nos (RID, I | NCR, Action I | tem, GSFC CCR, etc | c.) or |
| N/A | | | Tech Reference N/A | | | |
| RTM Change | Start New Ba | seline 🗌 | | | | |
| Problem Maureen Muganda ned | eds ODBC Driver and S | S-Designor installed | on the PC located in office | 2020. | | |
| (H-C 98510)locate 2020. | esignor license and | | nat are located on Chuc ureen Muganda's PC (| | | 2 |
| mpact Analysis: Drganizations Affected Procurement Science Off |] ∞ [| Contracts Rel. Dev X Subcontrot | ECS Chief Eng | FOS Rel. C Sys Verf | M&O SCDO Arch. |] |
| Cost: | None X | Small | Medium | Acpt | | |
| Schedule: | None 🗍 | (Not exceeding \$100,00 | (\$100,000 to \$500,000) | (Over \$500,000) | Need by date: 6/2 | 29/98 |
| Additional LOC Materials | N/A | | Man-Months | s <u>20-30 mir</u> | • | _ |
| Originator Michelle | D. Johnson | Signature | from 6/3, | 5/98 | Date | |
| Office Construction Office | Office Manager | | Lyn | | 6/25/9 | <u>ī</u> X |
| Disposition | Approved | Approved w/Co | mment Forwa | urd 🗀 | Date | \dashv |
| Comments: Verc | _ | | schedule with | | Disapproved [| 1 |
| | CCB Chairperson | Signature | Clh | | 6/26/43 | _ |
| | | | | | Date | |

CM01OC96

ORIGINAL

Bomley