

ECS Configuration Change Request

Page 1 of 1

1. Originator Brian Cooper		2. Log Date 7/16/98		3. CCR #: 98-0812		4. REV: -		5. Tel: 0877		6. Office 2038S	
7. Title: Add drive (4-6 gig) to dipe1sun											
8. Originator Signature <i>Brian Cooper</i>			9. Date: 07/15/98		10. Class IN		11. Type: CCR		12. Need Date: 07/16/98		
13. Office Manager Signature <i>Susan E. Fitzhugh</i>			14. Date: 15 Jul 98		15. Date CCB Decision Needed: 07/15/98		16. Category of Change: Other		17. Priority: Emergency		
18. Documentation/Drawings Impacted: None				19. Schedule Impact: None			20. CI(s) Affected: MLCI				
21. Release Affected: None			22. Date due to Customer: 07/20/98		23. Impl. Date: 07/16/98		24. Effectivity of Change:		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) XRP-II is being upgrade to 3.1 on dipe1sun in order to support next week's BLM training. The new version of the software requires more space than is currently available on dipe1sun. The new, 3.1 version of XRP-II requires additional space. We would like to add a drive with 4-6 gigs of contiguous space to comfortably store the two copies of XRP-II, plus tar files.											
28. Proposed Solution: (use additional sheets if necessary) Add a disk drive with 4-6 gigs of contiguous space to dipe1sun.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to support concurrent training and testing efforts.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments: <i>Work with Bruce Clark for Drive.</i>								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/16/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL