

## ECS Configuration Change Request

Page 1 of 2

1. Originator William Burford	2. Log Date 8-25-98	3. CCR #: 98-0836	4. REV: A	5. Tel: 925-0511	6. Office : SED
7. Title: 4P1 As-Designed, Ops Sites Baseline					
8. Originator Signature <i>William Burford</i>	9. Date: 8/24/98	10. Class II	11. Type: CCR	12. Need Date: 8/25/98	
13. Office Manager Signature <i>Tw...</i>	14. Date: 8/24/98	15. Date CCB Decision Needed: 8/25/98	16. Category of Change: New Baseline	17. Priority: Urgent	
18. Documentation/Drawings Impacted: Access reports replaced		19. Schedule Impact: None	20. CI(s) Affected: None		
21. Release Affected: Drop 4P1	22. Date due to Customer: N/A	23. Impl. Date: 8/25/98	24. Effectivity of Change: None	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) The ECS contractor is required to deliver configuration controlled and audited documentation describing the As-Designed and As-Built 4P1 system at RRR.					
28. Proposed Solution: (use additional sheets if necessary) 1) Approve the Baseline Team developed XRP 4P1 Baseline (Documented in the attached XRP reports) as the ONLY ECS documentation controlling the configuration of the 4P1 System at the SMC, GSFC DAAC, LaRC DAAC and EDC DAAC. This XRP Baseline has been populated with current, CM controlled As-Designed data from the Access database and other locations. The baseline documentation is not yet complete since 4P1 documentation is not released. Upon approval, another copy of the Baseline will be updated during Acceptance Testing and via NCRs and approved CCRs to produce the (con't)					
29. Alternate Solution: (use additional sheets if necessary) None known that will document the entire 4P1 configuration.					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The 4P1 System Baseline will not be available at RRR.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized			37. CM Verified/Date:		
38. EDC/REX/CCB Chair (Sign/Date): <i>[Signature]</i> 8/25/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL

**ADDITIONAL SHEET**

CCR #:  
Rev:  
Originator: William Burford  
Telephone: 0511  
Office:

**Title: 4P1 As-Designed, Ops Sites Baseline**

**25. Description of Change:**

**26. Proposed Solution: (1-con't)As-Built, As-Installed and As-Tested) Baseline.**  
Together, with the XRP ILM Property Management Database, the As-Designed and As-Built Baselines will be used as the basis for PCA, FCA and delivery of the 4P1 System at RRR.

2) The attached XRP baseline reports(Listed below) document the XRP Baseline contents. Upon approval, these reports will supercede/replace the Access Ops Sites' H/W-S/W Map, COTS Version Baseline and Baseline Document Reports currently on the WEB. Future proposed changes(CCRs) to the Baselines must be submitted to the CCB reviewed and approved using redlines to these reports. All future proposed changes(CCRs) to the 4P1-4PL, NCR Patch 1 System must consider/identify all impacts to the System Baseline and those changes must be documented in attached redlines to the appropriate XRP baseline report(s). The CCR form will be amended to include "Baseline Team" in the "32. Organization(s) Affected" portion of the form.

**4P1 BASELINE REPORTS:**

Document Title	Document Number	Supercedes
Baselined Documents By Titles Report	910-TDA-017- Rev 00	New
Baselined Documents By Numbers Report	910-TDA-018- Rev 00	New
COTS SW Version Baseline Report	910-TDA-003-Rev 07	910-TDA-003-Rev 06
GSFC Hardware-Software Map	920-TDG-002-Rev 03	920-TDG-002-Rev 02
EDC Hardware-Software Map	920-TDE-002-Rev 03	920-TDE-002-Rev 02
LaRC Hardware-Software Map	920-TDL-002-Rev 03	920-TDL-002-Rev 02
NSIDC Hardware-Software Map	920-TDN-002-Rev 03	920-TDN-002-Rev 02
SMC Hardware-Software Map	920-TDS-002-Rev 02	920-TDS-002-Rev 01

ORIGINAL