

# ECS Configuration Change Request

1. Originator John Ujhazy		2. Log Date 7/24/98	3. CCR #: 98-0848	4. REV: -	5. Tel: x0468	6. Office : 3020
7. Title: Fix for NCR 16399, sitemap missing for DAACs						
8. Originator Signature <i>[Signature]</i>		9. Date: 7/24/98	10. Class II	11. Type: CCR	12. Need Date: 7/24/98	
13. Office Manager Signature <i>[Signature]</i>		14. Date: 7/24/98	15. Date CCB Decision Needed: 7/24/98		16. Category of Change: Update Baseline	17. Priority: Emergency
18. Documentation/Drawings Impacted: None			19. Schedule Impact: None		20. CI(s) Affected: ECS Assist	
21. Release Affected: 4P1		22. Date due to Customer: 7/27/98	23. Impl. Date: 7/27/98		24. Effectivity of Change: N/A	25. Est. Cost None
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> NCR 16399						
27. Description of Change: (use additional Sheets as necessary) The sitemap presently being delivered to the DAACs for 4p1 does not contain package mappings for the DAAC servers.						
28. Proposed Solution: (use additional sheets if necessary) CM stages the .sitemap file to the SMC for delivery to the mini-DAAC, VATC, EDC, LARC, GSFC as a patch to the 4p1 version of ECS Assist.  The file is installed by root at each sites under the /tools/common/data/ea directory, to replace the .sitemap file delivered with drop 4p1.						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) 4P1 cannot be installed.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:					35. Work Assigned To: RTSC & All Daacs	
36. Release Authorized			37. CM Verified/Date:			
38. EDF/REL2 ECB Chair (Sign/Date): <i>[Signature]</i> 7/24/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>			40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			43. CCR Closed Date:	

CM01JL98

ORIGINAL