

ECS Configuration Change Request

1. Originator Shankar Rachakonda		2. Log Date 7/24/98	3. CCR #: 98-0852	4. REV: -	5. Tel: z1134	6. Office: Rel.Dev
7. Title: Upgrade Sun OS patches and DCE CPL1 in Functionality Lab (final stage of evaluation)						
8. Originator Signature <i>[Signature]</i>		9. Date: 7/23/98	10. Class IN	11. Type: CCR	12. Need Date: 07/27/98	
13. Office Manager Signature <i>[Signature]</i>		14. Date: 7/23/98	15. Date CCB Decision Needed: 07/24/98		16. Category of Change: Other	17. Priority: Emergency
18. Documentation/Drawings Impacted: None for this evaluation.			19. Schedule Impact:		20. CI(s) Affected:	
21. Release Affected: Drop 4PL		22. Date due to Customer: 08/15/98	23. Impl. Date:		24. Effectivity of Change:	25. Est. Cost: None
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> CCR 98-0820 (Install Sun OS patches in IDG cell for evaluation & testing)						
27. Description of Change: (use additional Sheets as necessary) According to the agreed plan for the evaluation and testing for the SUN OS and DCE CPL1 patch upgrades, the patches need to be installed in the Functionality Lab.						
28. Proposed Solution: (use additional sheets if necessary) Perform level 0 backup and the upgrade the 17 identified machines (see additional sheet) in the Functionality Lab with the SUN OS patches (see attachment) and Transarc's DCE CPL1 patch. Note, the attached patch list is slightly different from 98-0820 as a result of tests in the IDG cell. This upgrade needs to be completed by 9am on 07/27/98 in order for Functionality Lab schedules to be maintained! After a 1 week evaluation period, the rest of the EDF will be upgraded and the PSR will be prepared and held.						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality Lab schedules will be impacted.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:					35. Work Assigned To: RTSC	
36. Release Authorized			37. CM Verified/Date:			
38. EDF/REL2/CCB Chair (Sign/Date): <i>[Signature]</i> 7/21/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL

ADDITIONAL SHEET

2072

CCR #: 98-0852
Rev:
Originator: Shankar Rachakonda
Telephone: x1134
Office: Rel. Dev.

Title: Upgrade Sun OS patches and DCE CPL1 in Functionality Lab (final stage of evaluation)

25. Description of Change:

26. Proposed Solution: List of hardware to be backed up and upgraded:

- | | | |
|-------------|-------------|--------------|
| 1. ariel | 7. dss2 | 13. pdps2 |
| 2. bajoran | 8. dss3 | 14. protege |
| 3. calypso | 9. hercules | 15. sioux |
| 4. cheyenne | 10. megara | 16. spre4sun |
| 5. delaware | 11. mss2 | 17. stallion |
| 6. dms1 | 12. pdps1 | |

27. Alternate Solution:

28. Consequence(s) if change(s) are not approved:

29. Explain (if necessary):

Maintenance Training:
Performance:
Operation Training:
Safety:
Service:
Support:
Test:

ORIGINAL