




ECS Configuration Change Request

Page 1 of

1. Originator James Mather		2. Log Date 8/6/98	3. CCR #: 98-0900	4. REV: -	5. Tel: 0435	6. Office 2107A
7. Title: Equipment return from GSFC						
8. Originator Signature 		9. Date: 8/6/98	10. Class II	11. Type: CCR	12. Need Date: 8/14/98	
13. Office Manager Signature 		14. Date: 8/6/98	15. Date CCB Decision Needed:		16. Category of Change: Other	17. Priority: Routine
18. Documentation/Drawings Impacted: NA		19. Schedule Impact: NA		20. CI(s) Affected: NA		
21. Release Affected:		22. Date due to Customer:	23. Impl. Date:		24. Effectivity of Change:	25. Est. Cost Small
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>						
27. Description of Change: (use additional Sheets as necessary) The following equipment; SGI Challenge DM (host name gaasg01) EIN 3450, Wyse terminal EIN 4076 and Raid disk cabinet EIN 4079 are currently at GSFC. The equipment was originally intended to support JPL testing/ training. This activity is no longer required. Due to risk mitigation, specifically SGI patch evaluation (NCR 15935), NFS and BDS testing, it is requested that this equipment be returned to EDF for incorporation into a IDG cell.						
28. Proposed Solution: (use additional sheets if necessary) This solution will free up unused equipment. This will allow various studies to be performed while minimizing the amount of new equipment that needs to be purchased.						
29. Alternate Solution: (use additional sheets if necessary) Purchase additional equipment to do risk reduction study,						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Scheduling conflicts with other test resources.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To: EDS		
36. Release Authorized: 			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): 8/9/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL