

## ECS Configuration Change Request

Page 1 of 1

1. Originator Alexander Schuster		2. Log Date 8/11/98		3. CCR #: 98-0909		4. REV: -		5. Tel: 925-0519		6. Office: MSS Dev't	
7. Title: Upgrade of XRP-II on host "dipe1sun" to final, drop 4PL code level											
8. Originator Signature <i>Alexander Schuster</i>		9. Date: 08/11/98		10. Class IN		11. Type: CCR		12. Need Date: 08/14/98			
13. Office Manager Signature <i>Susan E. Fighugh</i>		14. Date: 08/11/98		15. Date CCB Decision Needed: 08/13/98		16. Category of Change: Other		17. Priority: Urgent			
18. Documentation/Drawings Impacted: None.				19. Schedule Impact: None.		20. CI(s) Affected: MLCI					
21. Release Affected: 2.0		22. Date due to Customer:		23. Impl. Date: 08/14/98		24. Effectivity of Change:		25. Est. Cost: None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> Baseline data deployment, Action #8, 08/10/98											
27. Description of Change: (use additional Sheets as necessary) Neither copy of XRP-II on host dipe1sun is at the final, drop 4PL code level. The latest XRP-II software must be installed to complete population of the initial baseline database and to conduct upcoming training classes.  Version: 3.1											
28. Proposed Solution: (use additional sheets if necessary) Upgrade both copies of XRP-II on dipe1sun to the latest rev level. The software should be installed in dipe1sun's /data4/xrp and /data5/blm-ilm directories, respectively. This can be done by MSS Development.  No software license is required.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the CCR is not approved, the XRP-II operational baseline database cannot be fully populated as planned and training will not be conducted at the EDF on the latest version of XRP-II.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>Alex Schuster</i>			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date): <i>Alex Schuster</i> 8/12/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

*bm/cu*