

ECS Configuration Change Request

1. Originator Jim Slover		2. Log Date 9-1-98	3. CCR #: 98-0968	4. REV: -	5. Tel: 0830	6. Office REDV
7. Title: Capabilities Database Updates						
8. Originator Signature <i>J. Slover</i>		9. Date: 24Aug98	10. Class II	11. Type: CCR	12. Need Date: 9/2/98	
13. Office Manager Signature <i>J. Sewer</i>		14. Date: 9/8/98	15. Date CCB Decision Needed: 9/2/98	16. Category of Change: Update Baseline	17. Priority: Urgent	
18. Documentation/Drawings Impacted:			19. Schedule Impact:		20. CI(s) Affected:	
21. Release Affected:		22. Date due to Customer: 3Sep98	23. Impl. Date: 4Sep98	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>						
27. Description of Change: (use additional Sheets as necessary) Capabilities Baseline (MS Access Database) needs to be updated						
28. Proposed Solution: (use additional sheets if necessary) Capabilities 420, 3160, 3770, 3913, 4011, 4628, 4646 were omitted from CCR 98-0876 and are being added to establish the ECS baseline. Capabilities 3181 and 3182 are being split out from 3180 to allow them to be tracked separately in the schedule. Capability 975 was being added by the AO. Capabilities 3551 and 3960 are new. Capability 3486 is being moved from System Management to Database Development Management. Capabilities 4532 and 4533 are being added. They are existing capabilities in the PrimaVera schedule and were never added to the Capabilities database.						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Capabilities Database will be out of date with the PrimaVera schedule and will not reflect the technical baseline.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input checked="" type="checkbox"/> Technical Director						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized <i>J. Sewer</i>			37. CM Verified/Date: <i>John Jones 9/23/98</i>			
38. EDF/REL2 CCB Chair (Sign/Date): <i>J. Sewer 9/2/98</i>		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date: 9-4-98		

CM01JL98

ORIGINAL

FRW/CM

ADDITIONAL SHEET

CCR #: 98-0968
Rev:
Originator: Jim Gover
Telephone: 0830
Office: Dev
Title: Capabilities Database Updates

25. Description of Change:

26. Proposed Solution: Capability 200 is being split to include 201 which will allow both data types to be tracked separately in the schedule.

27. Alternate Solution:

28. Consequence(s) If change(s) are not approved:

29. Explain (if necessary):

Maintenance Training:
Performance:
Operation Training:
Safety:
Service:
Support:
Test:

CM01A

ORIGINAL