




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <b>98-1008</b>	Logged Date <b>5/21/98</b>	Rev. <b>-</b>	Request Type <b>CCR</b>
Priority <b>Routine</b> <input type="checkbox"/> <b>Urgent</b> <input checked="" type="checkbox"/> <b>Emergency</b> <input type="checkbox"/>	Affected Release <b>Ver.2 Drop 4</b>	Change Class <b>II</b>	
Title: <b>Staging Area Development for Drop 4PX and Associated Patches</b>			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem TS1 and TS2 Modes in the mini-DAAC require update to Drop 4PX.			
Proposed Solution Stage Drop 4PX and associated patches for installation.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator <b>William Johnson III</b>		Signature  Date <b>9/16/98</b>	
Office <b>DEV</b> Office Manager		Signature  Date <b>9/16/98</b>	
Disposition <b>Approved</b> <input checked="" type="checkbox"/> <b>Approved w/Comment</b> <input type="checkbox"/> <b>Forward</b> <input type="checkbox"/> <b>Disapproved</b> <input type="checkbox"/>			
Comments:			
CCB Chairperson		Signature  Date <b>9/16/98</b>	

CM010C96

ORIGINAL

ECS

RTSC