

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 11/6/98	3. CCR #: 98-1157	4. Rev: -	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: To install X/Runner and Load/Runner at EDC DAAC						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 11/6/98	11. Class IN	12. Type: CCR	13. Need Date: 11/9/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 11-6-98	16. Date CCB Decision Needed: 11/6/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: Very high		21. CI(s) Affected:		
22. Release Affected: 4PX, 4PY	23. Date due to Customer: 11/10/98	24. Impl. Date: 11/9/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: Marry Armstrong/ Jan Dreisbach as part of dry run on Nov-15 & 16 at EDC						
28. Description of Change: (use additional Sheets if necessary) We need to install X/Runner and load/Runner at EDC temporarily for the duration of end to end testing. The software needs to be installed and ready to go by November 13 as we will have our team out there for dry runs on November 15 and 16. I have checked with Keondra Joyner regarding any licenses issue. We have no problem with X/Runner. For Load/Runner we will have to take from EDF and install at EDC.						
29. Proposed Solution: (use additional sheets if necessary) X/Runner and Load/Runner media will be delivered to EDC DAAC along with documentation associated with it. It is my assumption that they at EDC DAAC will be installing these software. I would recommend that media is to be delivered it to them (overnight shipment) so that we will be ready for dry run on Nov 15-16.						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would Delay getting ready for End to end testing and RRR.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input checked="" type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Action to Rajesh D. to provide IP photos</i>				36. Work Assigned To: <i>Dave Kelley</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/6/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL