

ECS Configuration Change Request

Page 1 of 4 Page(s)

1. Originator Chinmoy Datta	2. Log Date: 11/13/98	3. CCR #: 98-1183	4. Rev: —	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev
8. Title of Change: Upgrade relbhpms in Functionality Lab to 10.20						
9. Originator Signature <i>Datta</i>	10. Date: 11/13/98	11. Class IN	12. Type: CCR	13. Need Date: 11/16/98		
14. Office Manager Signature <i>A. An</i>	15. Date: 11/13/98	16. Date CCB Decision Needed: 11/12/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: PSR for HP		21. CI(s) Affected:		
22. Release Affected: N/A		23. Date due to Customer:	24. Impl. Date: 11/14/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The HP 10.20 has been tested in the IDG cell and the upgrade process has been tested on batgirl and prism. To meet PSR schedules before the EDC software freeze in January 1999, it is necessary to move swiftly to the next stage of the upgrade evaluation. The Functionality Lab HP machines (relbhpms, relbhp & otis) need to be upgraded from 10.01 to 10.20 for further 2 weeks of regression testing prior to the VATC being upgraded. The upgrade of Functionality Lab will be in two stages: This CCR requests for only relbhpms to be upgraded. Following successful upgrade, another CCR will be presented for relbhp to be upgraded during the week.						
29. Proposed Solution: (use additional sheets if necessary) Upgrade relbhpms on 11/14/98 to HP UX 10.20. Due the time required for upgrade and to avoid downtime for the Functionality and Stability Lab during the working week, the upgrade needs to be performed over the weekend and the machine to be operational by 9am Monday 11/16/98. The upgrade of relbhpms will also serve as the evaluation of the upgrade instructions prepared by Dan Scoggins (see attachments). Note it was necessary to move the ActiveModes file auto mount from relbhpms to hitc in preparation for this upgrade.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) HP Upgrade PSR will be delayed and the time slot available to upgrade EDC before the software freeze in January 1999 will not be met.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Wanda G...</i> 11/13/98		40. Disposition: <input type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence: <i>RTSC</i>		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

ADDITIONAL SHEET

CCR #: 98-1183

Rev:

Originator: Chinmoy Datta

Telephone: x0467

Office: 3000Y

Title of Change: Upgrade relbhpm in Functionality Lab to 10.20

List of CDROM media for 10.20 upgrade:

CD NAME -----	CD DATE -----	CD PART NUMBER -----	CD SERIES -----
Recommended Patches	June 1998	B3782-10346	700/800
Install & Core OS Release 10.20	July 1996	B3920-13640	8xx D-, I- & K class
DCE Release 10.20 Domestic	July 1996	B3864AA Option APZ	8xx D-, I- & K class
Applications Release 10.20	October 1997	B3920-60113	8xx D-, I- & K class

Please see attached HP-UX Upgrade Procedures.

CM01A

ORIGINAL