

ECS Configuration Change Request

Page 1 of 11

Page(s)

1. Originator Debra Davis	2. Log Date: 11/16/98	3. CCR #: 98-1186	4. Rev: -	5. Tel: 0721	6. Off: 243FEDS	7. Org.
8. Title of Change: Install Evaluation Copy of Mercury Interactive's XRunner/LoadRunner Software on "E0PLS02" at EDC						
9. Originator Signature <i>Debra Davis</i>		10. Date:	11. Class II	12. Type: CCR	13. Need Date: 11/5/98	
14. Office Manager Signature <i>[Signature]</i>		15. Date: 11/13/98	16. Date CCB Decision Needed: 11/16/98		17. Category of Change: EDF	18. Priority: Emergency
19. Documentation/Drawings Impacted: None			20. Schedule Impact: Very High		21. CI(s) Affected:	
22. Release Affected: 4PX, 4PYAll		23. Date due to Customer: 11/16/98	24. Impl. Date: 11/16/98		25. Effectivity of Change:	26. Est. Cost None
27. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Mary Armstrong & Jan Driesbach as part of dry run on Nov-15-98 & 16 at EDC						
28. Description of Change: (use additional Sheets if necessary) An evaluation copy of XRunner/LoadRunner software from Mercury Interactive was shipped to EDC 11/12/98 for Installions and use as part of the 11/15/98 dry run. This is thirty day license that should result in a CCR to purchase the same software. The software needs to be installed and ready to go by Nov 13-1998 as the testing group will be there for the dry runs on November 15 and 16.						
29. Proposed Solution: (use additional sheets if necessary) The XRunner/Load Runner software will be installed upon receipt from the vendor and installed for a thirty day evaluation period in the EDC. Install the software on "e0pls02" in the EDC.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) This would delay the getting ready for end-to-end testing and RRR.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input checked="" type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M8 O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:					36. Work Assigned To:	
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDermott 11/16/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/EDIS			41. ESDIS ERB Concurrence:	
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>			44. CCR Closed Date:	

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL