

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Chinmoy Datta	2. Log Date: 11/20/98	3. CCR #: 98-1209	4. Rev: —	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev
8. Title of Change: Need to upgrade IDG SGI machines (drpepper and cle6sgi)						
9. Originator Signature <i>[Signature]</i>	10. Date: 11/19/98	11. Class IN	12. Type: CCR	13. Need Date: 11/20/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 11/19/98	16. Date CCB Decision Needed: 11/20/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: N/A		23. Date due to Customer: N/A	24. Impl. Date: 11/20/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) To complete the evaluation and development of the SGI upgrade, the remaining two machines (drpepper and cle6sgi) need to be upgraded.						
29. Proposed Solution: (use additional sheets if necessary) Sarah Lewallen and Layne Behrens will upgrade these machines and in the process will develop the upgrade installation instructions that they are generating.  Neither of these machines are being used currently. (CCR 98-1089 approved for BX 5.0 evaluation involving drpepper but due to problems found, that work has stopped. Another CCR 98-1085 was approved for Sybase 11.5.1 testing which is not progressing due to personnel not being around this week. cle6sgi is a desktop for Steve Burrows who will be on vacation.)						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) SGI IRIX patches, DCE 1.1c and 7.2.1 compiler upgrade will be delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>[Signature]</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/20/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/EDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

*[Signature]*