

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 11/25/98	3. CCR #: 98-1222	4. Rev: —	5. Tel: X0498	6. Off: 3204E	7. Org. DEV
8. Title of Change: Make a shipment of 43 8mm tapes to EDC for End to end testing						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 11/24/98	11. Class II	12. Type: CCR	13. Need Date: 11/25/98		
14. Office Manager Signature <i>J. Amstrong</i>	15. Date: 11/25/98	16. Date CCB Decision Needed: 11/25/98	17. Category of Change: Other	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: High		21. CI(s) Affected: N/A		
22. Release Affected: Drop 4PY		23. Date due to Customer: 11/25/98	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost Small	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: CCmail from Bob Plante, Bruce Clark and Lisa Page attached.						
28. Description of Change: (use additional Sheets if necessary) We need to make an urgent shipment of 43 8mm tapes to EDC for end to end testing (24 for Aster and 19 for L-7, total of 43 Tapes). We do have in stock about 137 8mm tapes (with this shipment 94 8mm tapes still in stock). The 8mm server is on e0dis02. These tapes will be needed at EDC until January. Also, we need to allocate another 43 tapes for mini-DAAC testing in Landover. Note: There will be a separate CCR to procure about 200 8mm tapes to replace these 86 tapes plus to support EDF.						
29. Proposed Solution: (use additional sheets if necessary) Overnight shipment of 43 tapes to EDC.						
30. Alternate Solution: (use additional sheets if necessary) N/A						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would affect end to end testing and RRR for L-7						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/25/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ORIGINAL

ECS/EDF/REL2 CCB

②