

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Chinmoy Datta	2. Log Date: 11/30/98	3. CCR #: 98-1235	4. Rev:	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev
8. Title of Change: Upgrade comanche and cherokee (Functionality & Stability Lab SGI machines)						
9. Originator Signature <i>[Signature]</i>	10. Date: 11/30/98	11. Class IN	12. Type: CCR	13. Need Date: 12/2/98		
14. Office Manager Signature <i>[Signature]</i>	15. Date: 11/30/98	16. Date CCB Decision Needed: 11/30/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: N/A	23. Date due to Customer: N/A	24. Impl. Date: 11/30/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The first phase of the SGI upgrade evaluation has been completed. The second phase is to upgrade the Functionality Lab SGI machines and it began with a previous CCR 98-1216 to upgrade only kickapoo, kidnaped and juror2 with the 8/98 SGI IRIX 6.2 patches, DCE 1.1c & 7.2.1 compilers. These were successfully carried out and verified. Now it is time to upgrade comanche and cherokee which are the remaining SGI machines in the Labs.						
29. Proposed Solution: (use additional sheets if necessary) comanche and cherokee will be upgraded on separate evenings (between 6:30pm and 8:00am) outside normal Lab operating hours. See attached sheet for details of the upgrade.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) SGI Upgrade and rollout will be delayed.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>S. Lewallen</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

ADDITIONAL SHEET

Page 2

CCR #: 98-1235 **Rev:** **Originator:** Chinmoy Datta

Telephone: x0467 **Office:** 3000Y

Title of Change: Upgrade comanche and cherokee (Functionality & Stability Lab SGI machines)

Sarah Lewallen to upgrade the machines below (on two separate evenings) with the proposed SGI baseline patch upgrade, DCE 1.1c and 7.2.1 compiler:

1. comanche (11/30)
2. cherokee (12/01)

On completion of upgrade, change the permissions of
/usr/atria/bin/clearmake and
/usr/atria/bin/clearaudit

to

0500

in order to prevent users from compiling with clearcase on these machines until the build machines are upgraded.

CM01A

ORIGINAL