

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Jim Mather	2. Log Date: 12/3/98	3. CCR #: 98-1242	4. Rev: -	5. Tel: 301-9250435	6. Off: 2107a	7. Org. sed
8. Title of Change: Move Hippo to W30 test ring (GSFC) and Luey to property Room (EDF)						
9. Originator Signature <i>James R Mather</i>	10. Date: 11/25/98	11. Class II	12. Type: CCR	13. Need Date: 12/3/98		
14. Office Manager Signature <i>Kathy Bellinger</i>	15. Date: 11/25/98	16. Date CCB Decision Needed: 12/3/98	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted: none		20. Schedule Impact: none		21. CI(s) Affected: Hippo, Luey		
22. Release Affected: na		23. Date due to Customer: 1/4/99	24. Impl. Date: 12/3/99	25. Effectivity of Change: immed	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> Other: Need graphic workstation to use on Origin test bed - Two machines (Hippo & Luey) currently not being used by FOS						
28. Description of Change: (use additional Sheets if necessary) At GSFC move hippo to w30 test ring. This will be used as a workstation. IP addresss is set. At EDF move Luey from office 2136j to EDS property room. This will be used as a workstation. The IP address is set.						
29. Proposed Solution: (use additional sheets if necessary) Luey will be used for patch upgrade testing for the DAACS, and 6.5.2 upgrade testing This will allow GUIs for 6.5.2 to be tested. Systems engineering will also use this workstation to load an evaluation copy of console manager to test compability.						
30. Alternate Solution: (use additional sheets if necessary) Borrow equipment from vendor						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6.5.2 testing will occur after deployment.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC + GSFC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald 12/3/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL