

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Chinmoy Datta	2. Log Date: 12/4/98	3. CCR #: 98-1255	4. Rev:	5. Tel: x0467	6. Off: 3000Y	7. Org. Dev
8. Title of Change: Upgrade relbhp and otis in Functionality Lab to 10.20						
9. Originator Signature <i>Datta</i>	10. Date: 12/4/98	11. Class IN	12. Type: CCR	13. Need Date: 12/7/98		
14. Office Manager Signature <i>W. S. G...</i>	15. Date: 12/4/98	16. Date CCB Decision Needed: 12/4/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: None		20. Schedule Impact: PSR for HP		21. CI(s) Affected:		
22. Release Affected: N/A	23. Date due to Customer:	24. Impl. Date: 12/5/98	25. Effectivity of Change:	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The HP 10.20 has been tested in the IDG cell and the upgrade process has been tested on batgirl, prism relbhps and oriole. To meet PSR schedules before the EDC software freeze in January 1999, it is necessary to move swiftly to the next stage of the upgrade evaluation. The upgrade of relbhp and otis needs to be performed over the weekend of Sat 12/5/98 and Sun 12/6/98.						
29. Proposed Solution: (use additional sheets if necessary) See attachment.						
30. Alternate Solution: (use additional sheets if necessary) None						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) HP Upgrade PSR will be delayed and the time slot available to upgrade EDC before the software freeze in January 1999 will not be met.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No				38. CM Verified/Signature and Date		
39. EDF/REL2 CCB Chair (Sign/Date): <i>Datta</i> 12/4/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL

ADDITIONAL SHEET

CCR #: 98-1255 Rev: **Originator:** Chinmoy Datta

Telephone: x0467 **Office:** 3000Y

Title of Change: Upgrade relbhp and otis in Functionality Lab to 10.20

The remaining 2 Functionality Lab machines relbhp & otis need to be upgraded between Fri 12/4/98 7pm and Mon 12/7/98 8am as follows:

relbhp:

1. Perform full Sybase dumps to backup the databases.
2. Perform level0 backups.
3. Upgrade to 10.20 with the latest scripts and software depots.
4. Perform Sybase isql checkouts to ensure the databases have not been destroyed by the upgrade.

otis:

1. Perform full Sybase dumps to backup the databases.
2. Perform level0 backups
3. Rebuild otis with HP UX 10.20 instead of upgrading. This is advised due to the historical problems with otis.
4. Perform Sybase isql checkouts to ensure the databases have not been destroyed by the rebuild.

NOTE:

THESE TWO MACHINES IN THE FUNCTIONALITY LAB ARE CRITICAL TO THE WHOLE OF THE OPERATION BECAUSE THEY HOST THE ENTIRE ECS DATABASES FOR ESDTs, etc.

IT IS ESSENTIAL TO TAKE ALL PRECAUTIONS TO ENSURE THAT THE TWO MACHINES ARE AVAILABLE AND THAT THE SYBASE DATABASES ARE CHECKED OUT BY 8am MONDAY 12/7/98.

CM01A

ORIGINAL