

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randy Bollinger	2. Log Date: 3/26/99	3. CCR #: 99-0253	4. Rev: -	5. Tel: x0549	6. Rm #: 2103	7. Org. SED
8. Title of Change: Upgrade infrastructure machine called PUFF from SunOS v5.4 to SunOS v5.5.1 (the EDF baseline)						
9. Originator Signature/Date <i>Randy Bollinger 3/26/99</i>		10. Class IN	11. Type: CCR		12. Need Date: 03/26/99	
13. Office Manager Signature/Date <i>Randy Bollinger 3/26/99</i>		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: 03/27/99		21. Impl. Date: 03/27/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) The internal EDF copy of DDTs is getting upgraded to the baseline of DDTs 4.1, for this work to succeed, it is dependent upon the base OS on PUFF to be upgraded from SunOS v5.4 to SunOS v5.5.1 (the EDF Baseline).						
25. Proposed Solution: (use additional sheets if necessary) Upgrade PUFF from SunOS v5.4 to SunOS v5.5.1						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) DDTS 4.1 can't be upgraded appropriately, thereby holding back usage of the new version of DDTs.						
28. Justification for Emergency (If Block 15 is "Emergency"): DDTS was scheduled to be upgraded this weekend, and the OS can be upgraded at the same time, prior to the DDTs upgrade. Didn't get an opportunity to get the CCR in any quicker than now.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAA <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: <i>OK with Dave Compton, RTSC</i>				31. Work Assigned To: <i>RTSC</i>		
32. EDF/REL2/CCB Chair (Sign/Date): <i>[Signature] 3/26/99</i>		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

03-26-99A11:48 RCVD

ORIGINAL